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DATE: MAY 22,1989
T0: TIM FIELDS, BOB BOWDEN
FROM: WILLIAM SIMES, ON-SCENE COORDINATOR, REGION V
SUBJECT: SITE ACTIVITIES AT GREAT LAKES ASPHALT, ZIONSVILLE, IN
POLREP #2 f
SITE CODE: FL
DELIVERY ORDER #7460-05-120
1.0 SITUATION

A. CREWS ON SITE 70O MITIGATE THREATS RESULTING FROM SPILL

2.0 ACTIONS
A. CONTINUE TO CLEAN CREEK - 50% COMPLETE
B. REMOVE SOIL FROM FIELD - 754 COMPLETE
C. REMOVE SOIL FROM PASTURE - 10% COMPLETE
D. FENCE CONSTRUCTED ON STRAHMEYER FARM FOR CATTLE CONTROL
E. LIME STOCKPILED FOR SOLIDIFICATION

F. FLUSH SECTION OF DRAIN TILE
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B. CONTINUE 70 REMOVE SOIL FROM FIELD AND STAGE ON SITE

3.0 FUTURE PLANS

A. CONTINUE 7O CLEAN CREEK

C. CONTINUE 7O FLUSH TILES
D. CONTINUE TO REMOVE CONTAMINATION FROM PASTURE
E. SOLIDIFY ON SITE WASTE REMOVED FROM FIELD, PASTURE, TILE
FIELD, AND CREEK WITH LIME.
4.0 STATUS

A. CASE IS STILL OPEN
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ESTIMATED COSTS TO DATE:

ERCS

TAT

COSTS
$ 85,412.00

12,711.71

CEILING
200,000.00
30,000.00

20,000.00

AMOUNT REMAINING
114,588.00
17,288.29

16,742.00

101,381.71

250, 000.00

148,618.29



